

Sprint 9 Ceremony Report

Project: StackOverCash – Banking System

Team Members: Gerald Mamasalanang

Simone Jake Reyes

Daniel Victorioso

Ivan Delumen

Sprint Progress Overview

- **Total Sprint 9 Tasks:** 8
 - **Completed:** 5/8 (62.5%)
 - **Remaining (To be done during presentation):** 3/8 (37.5%)
 - **Overall Project Tasks:** 49
 - **Done:** 46/49 (93.9%)
-

Tasks Completed in Sprint 9

- ✓ **Performance Testing**
 - ✓ **Integration Testing – Full Flow Testing**
 - ✓ **Prepare Deployment Environment**
 - ✓ **Final Bug Fixes & Cleanup**
 - ✓ **Technical Documentation (DB, APIs, UI, Auth Flow)**
-

In Progress / Upcoming (To Be Completed on Final Presentation Day)

- **Go-Live Execution & Final Demo**
 - **Submission (GitHub, Docs, Slides, Report)**
 - **Final Deployment – Backend + Frontend to Production**
-

Sprint Retrospective

What Went Well

- All planned tasks in Sprint 9 were successfully completed ahead of the final day
- System testing and documentation were delivered on schedule
- Deployment environment and internal testing results were stable

What Needs to Be Improved

- Look for any remaining hidden bugs or system edge cases
- Fix any issues identified before the presentation
- Implement **continuous testing and debugging** to ensure full system stability and polish

What Needs to Be Done

- Go-Live Execution & Final Demo
- Submission of all deliverables (GitHub repository, documentation, presentation slides)
- Final Deployment of both Backend and Frontend to the production server