

Sprint 6

Project: StackOverCash – Banking System

Team Members: Gerald Mamasalanang, Simone Jake Reyes, Danie Victorioso, Ivan Delumen

Sprint Duration: May 31, 2025

Sprint Planning

Sprint Focus:

- Finalization of transaction functionalities and teller-side features
- Completion of all carried-over tasks from previous sprints (3–5)
- Final backend integration and internal testing prep

Planned Deliverables (Carried from Sprint 3–5 & New Sprint 6 Items):

- ✓ Internal & External Fund Transfer Logic
 - ✓ Transaction Logging & Validation
 - ✓ OTP Verification during Transfers
 - ✓ Frontend Transfer Feedback & History
 - ✓ Backend – Teller Deposit & Withdrawal Logic
 - ✓ Backend – Customer Search & Account Access
 - ✓ Frontend – Teller Forms & Customer UI
 - ✗ Frontend – Teller Activity Logs (Optional)
-

Progress Update

Sprint Completion: 76.92%(10/13 tasks completed)

Project Completion: 84.62%

Completed Tasks:

- ✓ Internal/External Fund Transfer Logic
 - ✓ Transaction Logging & Validation
 - ✓ OTP Transfer Verification
 - ✓ Frontend Transfer Success/Error Feedback
 - ✓ Transaction History View (Filter/Pagination)
 - ✓ Teller Deposit & Withdrawal Logic
 - ✓ Customer Search & Access Logic
 - ✓ Teller Deposit/Withdrawal Forms UI
 - ✓ Customer Search UI (By Account No./Name)
 - ✓ Backend OTP Integration during Transfers
 - ✓ Frontend Transfer Forms & Confirmation
 - ✓ Frontend Transfer Logs (Partial)
-

Sprint Retrospective

What Went Well:

- Successfully closed all mission-critical backend and frontend features
- Team worked efficiently through carried-over tasks with solid coordination
- Seamless backend-frontend integration for teller-side operations

Areas for Improvement:

- Prioritization clarity needed for optional features (e.g., Teller Logs)

- Testing phase delay due to final week load consolidation

Next Steps (Post-Sprint):

- ➡ Frontend and Backend Integration
 - ➡ Debugging
 - ➡ Final System QA & Internal Testing
 - ➡ Prepare for System Demo & Documentation
 - ➡ Optional Feature Completion (e.g., Activity Logs, Admin Tools)
-